






	Nome	Duração	Início	Término	Predecessoras	Nome do Recurso	30 A S T
1		Projeto Do site	10 dias?	02/09/10 08:00	13/09/10 13:00			
2		Design Telas	15 dias	14/09/10 15:00	29/09/10 17:00	1	Breno Tenghose	
3		Programação do port...	10 dias?	19/10/10 14:00	29/10/10 09:00	1	Rodrigo Spillere;Leonar...	
4		Programação Jogo Tr...	30 dias?	29/10/10 09:00	30/11/10 14:00	3	Rodrigo Spillere;Dirceu...	
5		Programação Jogo Bur...	30 dias?	15/12/10 09:00	14/01/11 14:00	3	Rodrigo Spillere;Dirceu...	
6		Programção jogo Poker	30 dias?	01/02/11 09:00	03/03/11 14:00	3	Rodrigo Spillere;Dirceu...	



8 Nov 10	15 Nov 10	22 Nov 10	29 Nov 10	6 Dez 10	13 Dez 10	20 Dez 10	27 Dez 10	3 Jan 11	10 Jan 11
S T Q Q S S D	S T Q Q S S D	S T Q Q S S D	S T Q Q S S D	S T Q Q S S D	S T Q Q S S D	S T Q Q S S D	S T Q Q S S D	S T Q Q S S D	S T Q Q S S D

do Miranda;Dirceu Pereira Tiegs



Rodrigo Spillere;Dirceu Pereira Tiegs;Leonardo Miranda



17 Jan 11	24 Jan 11	31 Jan 11	7 Feb 11	14 Feb 11	21 Feb 11	28 Feb 11	7 Mar 11	14 Mar 11	21 Mar 11
S D S T Q Q S S D	S T Q Q S S D	S T Q Q S S D	S T Q Q S S D	S T Q Q S S D	S T Q Q S S D	S T Q Q S S D	S T Q Q S S D	S T Q Q S S D	S T Q Q S S D

Rodrigo Spillere;Dirceu Pereira Tiegs;Leonardo Miranda

Rodrigo Spillere;Dirceu Pereira Tiegs;Leonardo Mira

11	28 Mar 11								
Q	S	S	D	S	T	Q	Q	S	S

nda